
                   

 

PROGRESS REPORT 
 

GRANT NUMBER: 7310071 

 

 

2/1/2016 – 2/29/2016 

 

Arctic Field Testing and Power Curve Verification of the   

   Eocycle 25/12 Wind Turbine 



Grant No. 7310071 Arctic Field Testing of Eocycle 25/12                               12/1/2015 – 12/31/2015 
 
 
Deliverables Submitted this reporting period 
MET Tower equipt 
 
Budget 
Amount Invoiced: $ 273,950.29 so far out of the total budget.    
Grant balance $ 74,349.71 
 
Running Schedule Status 
 
-Turbine has arrived in Kotzebue 9/29/2013. 
-Moved to KEA pad for assembly 10/2/2013. 
-Pad installation 10/8/2013. 
-Eocycle personal at site for commissioning by the 28th October- 15th November 
-Anticipated repair/and adjustment date 7/15/2014 
-KEA recd and installed ladder and platform on Eocycle tower 

-KEA changed out ultrasonic wind sensor. 

-KEA replenished hydraulic brake reservoir. 

-Eocycle running on Sep 18 2014 

-Overspeed condition detected on Saturday September 20
th

. 

-Blade tied off to tower on Sunday Sep. 21
st
.  

-Eocycle personal in Kotzebue for repair of drive and clutch 6
th

 -17
th

 October. 

-Repair and commissioning complete 1 Nov 2014 

-Eocycle has a rotor brake system malfunction 1/28/2015 

-February 10, 2015- Brake hydraulic system refilled.  Leak evident. 

-March 15
th,

 2015- Brake hydraulic system continues to leak, waiting for a good day to inspect. 

-April-May Due to scheduling issues and weather, no good time was available for repair. 

-June 9
th

 Turbine operational,, restarted by KEA. 

-Maintenance agreement signed between KEA and NAB for 1 year of service 

-Scheduled maintenance for 1 Aug 2015, Eocycle to send replacement parts. 

-Maintenance parts arrived as of 18Aug. scheduled parts replacement 25
th

 .. 

-Repairs completed 25
th

 Aug. 

-Wind event shut down the turbine 31
st
 Aug. 

-Tech support and parts replacement negotiated with Eocycle. 
-Parts replacement scheduled for 15th Oct.  delayed,, hopefully work will be completed by 10/20/2015 
-Still waiting for tech support for the repair of the Turbine. 
 
 
Percent Complete 

Tasks/Milestones  Start Date End Date Percent Complete 

1. Foundation and electrical design 3/1/13 8/20/13 100% 

2. Procurement and delivery 3/1/13 9/29/13 100% 

3. Foundation work BBFM 7/1/13 10/2/13 100% 

  

4. Install electrical and SCADA 8/1/13 11/15/13 100% 

5. Move and update MET tower 6/1/13 10/25/2015 100% 

6. Installation and commissioning  10/23/13 8/1/14 100% 
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7. Operation and monitoring 11/1/13 8/31/16 30% 

  

8. Data analysis and draft project report 3/1/13 7/31/16 30% 

9. Final project report  8/15/16 0 

    

 
Work Progress 
Work that was performed in this reporting period: 

 

 Milestone 5 :  

 MET Re-Instrumentation ongoing. Waiting for KEA to confirm completion. 

 MET tower commissioning scheduled for 25
th

 Aug.  
 

 Milestone 7  

 February 10, 2015- Brake hydraulic system refilled.  Leak evident. 

 March 15
th

 , 2015- Brake hydraulic system continues to leak,, waiting for inspection time 

and possible fix. 

 April-May the Turbine shut down due to the hydraulic issue. KEA not being able to look 

over the problem due to scheduling conflicts and imminent issues at KEA. 

 June 9
th

 ,, Turbine appears functional and restart will be tried 

 July Turbine functioning fine, Maintenance event scheduled for 25 Aug. 

 The coupling has sheared.  Attached are several pics.  Looks like a whole new coupling 

assm will be needed. 

 Parts have arrived for repair, completion date estimated for December 15
th

.] 

 Repairs have been delayed until 3
rd

  week of March, Dennis Meiner has been licensed by 

Eocycle to perform the warranty work. 

 
Future Work 
Work anticipated for the next reporting period: 

 Repair of Turbine. 

 Data collection 
. 

Possible negative impacts: 
 

 Weather. 

 Work schedule for KEA 
 
Data collection and analysis: 
 

Ongoing and data link delivered separate from this report.. 

 
Prepared by: ___Ingemar Mathiasson_______  Date; 3/17/2016_____      

Printed Name :   Ingemar Mathiasson              Title: Energy Manager                                                                                                                                                                                                                                                                                                                                                                                                                                                                                


